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Presentation Overview

Site 12 Field Work Update

• Building 1235
• Waste Soil Disposal
• Progress Update: North Point
• Progress Update: Bayside
• Progress Update: Westside

January 20, 2016
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Building 1235 
Preparation for Demolition

January 20, 2016

Significant drywall damage inside all units of Building 1235 –
Units cleaned by licensed asbestos abatement contractor 

prior to radiological surveys.

Appliances will be cleaned, rad surveyed, and removed.  

General Clean-up Appliance Removal
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Building 1235 
Preparation for Demolition

January 20, 2016

Carpet removed to expose surfaces in preparation for 
radiological survey.  

Building material (waste/carpet) & appliances are staged 
outside unit in preparation for disposal/recycling
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Waste disposal
Load out of Cal-Haz Soil

January 20, 2016

Hauling from Site 32.   Approx. 4,200 cy to be disposed during 1st hauling event (20-40 trucks per day).
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Project Status: Disposal Area North Point

January 20, 2016

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Demolition 

COMPLETE

Former Backfill 
Soil Removal 
COMPLETE

Additional 
Debris 

Removal 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Bldg. 1235
Demo Prep 
Ongoing

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• Soil excavated: 7,672 cubic yards (116% of planned amount)
• Poor weather has restricted excavation Dec-Jan

• Remaining work:
• Complete deep debris removal south of Building 1233; outside original 

footprint (additional 1,000 cubic yards)
• Building 1235 rad scan, demolition, soil removal
• Backfill excavated areas
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Project Status: Disposal Area Bayside

• Soil excavated (to date): 8,244 cubic yards (64% of planned amounts)
• Poor weather has restricted excavation Dec-Jan
• Backfilled Survey Unit 1

• Remaining work:
• Complete deep debris removal beneath Bayside Drive
• Removal at “Historic Burn Area” 
• Radiological survey and confirmation sampling in remaining four survey units
• Backfill excavated areas

Site Preparation & 
Fence Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & Street 
Closure (Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
ONGOING

Site 
Restoration 
PLANNED

DEMOB

COMPLETION
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Project Status: Disposal Area Westside
Fence 
Install, 

Clearing & 
Grubbing 

COMPLETE

Survey, 
Utility 

Capping & 
Clearance 

COMPLETE

Soil 
Excavation 
ONGOING

Building 
Survey & 

Demo 
COMPLETE

Rad Waste 
Storage 

Containers 
COMPLETE

Deep 
Waste 

Bldg. 1321 
ONGOING

Foundation 
Removals 
ONGOING

Chemical 
and Rad 
Sampling 

PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• Soil excavated (to date): 1,689 cubic yards (12% planned amount)
• Work is currently focused on completion of the 1321 Deep Waste Area

January 20, 2016



9 BRAC Program Management Office

Schedule of Milestones

May 2015 – Excavations Started

April 2016 – Excavations Complete

May 2016 – Soil Pad Processing Complete

May 2016 – Radiological Field (Final Status) Surveys Complete

June 2016 – Site Restoration Complete 

July 2016 – Waste Disposal Complete

Aug 2016 – Final Status Survey Report

Aug 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

January 20, 2016
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QUESTIONS?
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